

CONTRACT					NO.		NO REP	
							DATE	
COMMENCEMENT DATE			DURATION		COMPLETION DATE		SITE MANAGER	
PROGRAMMES		PROG.NO.	DURATION	DATE FOR COMPLETION	PROGRESS +/-	SINCE LAST REPORT		WEEK NO.
ASSESSED ENTITLEMENT		WEEKS	NOTIFICATION OF RELEVANT EVENTS	WEEKS	EXTENSION APPLIED FOR	WEEKS	EXTENSION GRANTED	WEEKS
REPORT ON CRITICAL AREAS OF PROGRAMME								
KEY ACTIVITIES IN NEXT PERIOD								
PROPOSED ACTIONS								
COMMENTS ON ACTIONS FROM PREVIOUS REPORT								
COMMENTS BY SURVEYOR						PROGRAMMED CASH FLOW		
						ACTUAL CASH FLOW		
COMMENTS BY CONTRACTS MANAGER								
TOTAL INCREMENT WEATHER TO DATE				DAYS				